Weber County to Salt Lake City Commuter Rail
Salt Lake City, Utah

(November 2010)

The Utah Transit Authority (UTA) is constructing a 44-mile Weber County to Salt Lake City
Commuter Rail project. The project includes eight stations to serve the areas of Pleasant View,
Ogden, Roy, Clearfield, Layton, Farmington, Woods Cross and downtown Salt Lake City. The
commuter rail line will operate within an existing railroad corridor parallel to Interstate 15 (1-15),
utilizing right-of-way previously acquired by UTA under a rail corridor preservation plan with
certain facilities already in place. Approximately 6,300 park-and-ride spaces will be built at
project stations to expand the transit catchment area beyond the immediate corridor. Bus and
light rail transit connections are intended to provide further service to other travel markets,
including Weber State University, Hill Air Force Base, Freeport Center, the University of Utah,
the Medical Center, and to the areas of Sandy and Draper in the southern part of Salt Lake City.
The commuter rail project will operate at 20-minute headways during peak periods. The Weber
County to Salt Lake City Commuter Rail project is the northern segment of a planned commuter
rail system extending south of Salt Lake City to Provo. The project is expected to serve 11,800
average weekday boardings in 2025.

The total project cost under the Full Funding Grant Agreement (FFGA) is $611.68 million. The
Section 5309 New Starts funding share is $489.35 million.

Status

The commuter rail project is a part of a local multimodal transportation “shared solution”
strategy proposed in several studies developed since the 1980s to meet projected travel demand
in the 1-15 corridor. Completed in January 2002, the Inter-Regional Corridor Alternatives
Analysis considered a number of transit alternatives for the project corridor, and identified
commuter rail as the locally preferred alternative. The project was approved for entry into
preliminary engineering in December 2003. A Draft EIS was completed in April 2004. A Final
EIS was published in February 2005, and a NEPA Record of Decision was issued in April 2005.
The project was approved into final design in June 2005. On June 16, 2006, FTA and UTA
entered into an FFGA, with revenue operations scheduled for September 2008. The project
began revenue operations between Salt Lake City and Ogden on April 26, 2008, and full revenue
operation to Pleasant View in September 26, 2008.

SAFETEA-LU Section 3043(b)(30) authorized the Weber County to Salt Lake City Commuter
Rail for final design and construction. A total of $357.30 million in Section 5309 funds has been
appropriated for the project. This includes $340.80 million in Congressional appropriations
received through FY 2010 and $16.50 million in additional FY10 New Starts resources allocated
by FTA.

Project Profiles — Full Funding Grant Agreement



Weber County to Salt Lake City Commuter Rail Salt Lake City, Utah

Reported in Year of Expenditure Dollars

Total Funding

Source of Funds ($million) Appropriations to Date
Federal:
Section 5309 New Starts $489.35 | $357.30 million appropriated for

the project. This includes $16.50
million in additional FY10 New
Starts resources allocated by FTA.

Local:

Sales Tax Revenues $82.33
Right-of-Way $40.00
TOTAL $611.68

NOTES: The sum of the figures may differ from the total as listed due to rounding.

Division H of the Consolidated Appropriations Act, 2005, permits UTA to count completed and future highway and
transit expenditures to meet the local financial share requirements for the Weber County to Salt Lake City
Commuter Rail project. UTA’s latest financial plan does not fully utilize the provisions contained in the Act,
proposing instead an 80 percent share of New Starts funding matched by the value of project ROW and local
revenues.
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